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Municipal Asset Management Case Study 

Adanac Township 

 

Overview 

Adanac Township is a lower-tier municipality in Ontario with a permanent population of 

10,008. The Township is located in a rural, picturesque part of Ontario and 

encompasses 600 square km. The population expands to approximately 14,000 during 

the summer months.  

Adanac contains a small commercial downtown business area where the municipal 

government, community centre, library and fire station are located.  There are 

approximately 5,600 homes and cottages spread out across the Township serviced by a 

combination of paved and gravel roads, municipal water and wastewater, and private 

residential water and septic systems. 

A high level summary of some of Adanac’s infrastructure portfolio is listed in Table 1 – 

Adanac Township Infrastructure Summary. 

 

Heritage  

The Township is close to Georges Bay and is proud of its agricultural heritage. Council 

has increased efforts to promote Adanac as a desirable summer destination and made 

the goal a part of its strategic plan.  In 2010, as part of an effort to attract more ‘cultural 

tourism’, the Township commissioned a large, whimsical rabbit sculpture1 in a field 

outside the downtown core.  

The Big Rabbit has been popular making Adanac more well known, but the municipality 

has incurred unexpectedly high costs over the past several years from vandalism and 

graffiti to the sculpture. Insurance costs have risen an average of 6.5% per year during 

the past term of Council. Councillors have raised concerns about expensive lawsuits 

against the municipality arising from potential accidents or injuries.  
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1 This big white rabbit was actually part of the Taoyuan Land Art Festival in Taiwan in 

2014. It was created by the Dutch artist Florentijn Hofman. No such municipal rabbit 

exists in Ontario. 

 

Commercial/Industrial Changes Transform Community 

Through the early 1990s, Adanac used to be the home of several large manufacturers 

that supplied the automotive sector and heavy industry.  As these plants shuttered, the 

municipality lost 65% of its commercial tax base. In addition, displaced workers and 

their families moved away from Adanac. In 2006, Adanac’s population was 

approximately 12,200. Since the 2006 Census, Adanac’s population has declined an 

average of 2% per year. Moreover, the average age of the population has increased 

from 43 years old in 2006 to 55 years old in 2016. One of the local elementary schools 

has been targeted for rationalization by the Ministry of Education due to low enrollment.  

During the recent 2018 municipal election, voters were adamant about keeping taxes 

low and providing more services to the growing senior citizen community, most of whom 

are retired. Attitudes towards tourists are mixed. People recognize that they support 

local businesses but locals dislike the crippling traffic and excess garbage, especially 

when it gets dumped irresponsibly around the park and local streets. Some voters 
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criticized Council for wasteful spending and not anticipating the ongoing maintenance 

and security costs associated with the Big Rabbit.  

At several all-candidate meetings in the lead-up to the election, residents complained 

that they are bearing high taxes in order to support assets (a park, community centre, 

and library) that are utilized by smaller adjacent municipalities which levy lower taxes on 

their residents. Several new Councillors were elected on a platform of fiscal 

responsibility and committed to keeping tax increases below the rate of inflation growth 

(historically: 2%). Reserves were drawn down partly to internally finance the Big Rabbit. 

 

Council’s Priority for Adanac Downtown  

As part of Council’s continuing efforts to promote tourism, Adanac’s downtown core was 

revitalised 5 years ago.  The roads, sidewalks lighting and street furniture were 

upgraded, and the local Business Improvement Area (BIA) supported the Mayor’s and 

Council’s efforts. Council is now turning its attention to possible improvements to the 

broader community infrastructure in order to support Council’s strategic direction of an 

‘Active  Destination’ – not just for transient tourists to the Big Rabbit but for people who 

want to spend substantial portions of their summer in Adanac and Georges Bay.  

 

Regulation & Adanac’s 2013 Asset Management Plan 

On December 27, 2017, the Province passed a regulation, ‘Asset Management 

Planning for Municipal Infrastructure’ (O.Reg. 588/17). The last update to Adanac’s 

asset management plan occurred in 2013, when a consultant prepared a study as a 

precondition to receive Ontario Community Infrastructure Fund (OCIF) money. The 

Treasurer compiled the data and provided it to the consultant. The report was tabled at 

Council but not subsequently used to manage the township’s infrastructure. Last year, 

Adanac was unsuccessful in its application for an Ontario Community Infrastructure 

Fund ‘top-up’ grant.  

Township staff view the new regulation as an opportunity to revisit its asset 

management practices. At the same time, however, Council is pressuring senior 

management to do more with less. Staff are stretched – there is not enough time or 

resources to get everything done.  
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Pilot Project – Roads Asset Management Plan 

Senior management decided that the best way to develop and implement an in-house 

asset management program was first to undertake a pilot project on one area of the 

Township’s infrastructure portfolio.  It was decided that roads infrastructure would be the 

pilot for the following reasons: 

 The water infrastructure has recently been upgraded to meet provisions from the 

Clean Water Act; 

 The wastewater infrastructure is also relatively new; 

 There is not much condition data on the water mains and sewers from which to 

assess the state of infrastructure and the time that would be required to 

assemble the necessary information; 

 The infrastructure for the other program service areas was not deemed 

substantial enough to carry out a robust pilot project; 

 The condition of the bridges and major culvert had been assessed the previous 

year by a qualified consulting engineer; 

 The condition of the roads had been visually assessed the previous year by the 

Operations Division over a six-month period as part of their regular patrols; 

 The roads infrastructure was deemed to have the greatest need for asset 

improvements/upgrades. On the consultant-prepared Asset Management Plan 

from 2013, the Roads were rated with an overall condition of ‘C+’. 

 Improving the roads is directly related to Council’s direction to support and 

promote sustainable tourism. 
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Exercise 1 – Establishing the Asset Hierarchy 

In order to get the asset management program underway, it was decided that the data 

gathered for the 2013 asset management plan would be the basis of the asset inventory 

for Adanac Township.  The newly hired Asset Management Coordinator (AMC) was 

provided the full inventory of assets from 2013 provided in a summary format on Table 1 

– Adanac Township Infrastructure Summary. The AMC reached out to the Township 

stakeholders to structure the assets into a hierarchy for improved planning. 

 

TASK: 

Using the materials provided and your own municipal experiences, suggest how 
the assets on Table 1 could be organized into a hierarchy for improved planning.   
 
 
Required Materials: 

 Exercise 1 – Adanac Roads, Service to Asset Hierarchy (printed copies provided) 

 Adanac Township Case Study 

 Table 1 – Adanac Township Infrastructure Summary 

 Table 2 – Adanac Township Partial Database 
 
Additional reference materials (optional): 

 Service to Asset Hierarchy Framework 

 Service to Asset Hierarchy, Water Example 
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Exercise 2 – Developing an Asset Register 

Adanac’s senior management agrees on the asset hierarchy that has been established.  

TASK: 

Building on this, use the Asset Register Framework to: 

a) Determine what information is available from the 2013 asset management 

plan that can be carried forward for asset information and decision making; 

and  

b) Identify gaps in the data and asset inventory. 

Required materials: 

 Exercise 2 – Adanac Asset Database Inventory: Data Gap Analysis  

 Adanac Township Case Study 

 Table 1 – Adanac Township Infrastructure Summary 

 Table 2 – Adanac Township Partial Database 
 
Additional reference material (optional): 

 Asset Data Management Framework 
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Exercise 3 – Setting Levels of Service  

A consulting engineering firm inspected the bridge and culvert conditions in 2018, thus 

updating the condition information that was used for the 2013 asset management plan.  

The consultant equated their Bridge Condition Index rating to a general rating system 

used by the municipality (see attached Adanac Township Asset Rating Guide). 

At request of Township staff, two major retaining walls were also inspected by the 

consultant .  The Smith Road retaining wall supports the roadside along Dales River 

while the Forest Avenue retaining wall supports the hillside embankment overlooking 

Forest Avenue.  Both retaining walls were found to be in very poor condition and in 

need of immediate repairs. 

The consultant also provided for the Township a number of recommended actions 

based on each bridge, culvert or retaining wall structural rating. 

Table 3 – Bridge and Culvert Rating & Recommendation Guide 

Bridge 
Rating 

Status Recommended Action 

Very 
Good 

Functional Continue normal maintenance routines. 

Good Functional Note deficiencies to be monitored and continue normal maintenance 
routines. 

Fair Functional Initiate minor repairs and conduct more frequent monitoring and 
maintenance routines. 

Poor Marginally 
functional 

Prioritize for immediate major repairs and conduct high frequency 
maintenance and daily inspection routines. Weight restrictions may be 
contemplated. 

Very 
Poor 

Not 
functional 

Immediate major repairs required and weight restrictions/closure 
enforced. Conduct high frequency maintenance and daily inspection 
routines and prioritize major rehabilitation or replacement. 

 

Roads Condition Assessments 

Also in 2018, road conditions were visually inspected by experienced Operations staff 

and given a rating using the scales in the same Adanac Township Asset Rating 

Guide. 

The inspections also included most minor cross culverts.  Collapsed or blocked culverts 

were noted and put into the annual operations and maintenance plan. 

The operations and engineering staff agreed to a similar table of recommendations as 

was developed for the bridges and culverts. The ratings and recommended actions are 

summarized on Table 4. 
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Table 4 – Roads Rating & Recommendation Guide 

Road 
Rating 

Status Recommended Action 

Very 
Good 

Functional Continue normal maintenance routines  

Good Functional Continue normal maintenance routines 

Fair Functional Increase normal maintenance and monitor 

Poor Functional 
limitations 

Initiate minor repairs and more frequent maintenance routines and 
plan for major rehabilitation 

Very 
Poor 

Barely or 
non-
functional 

Initiate major repairs, undertake high frequency maintenance and daily 
inspection routines and  prioritize major rehabilitation 

 

Considering Asset Levels of Service Targets 

The Township wants to use the rating system on the Adanac Township Asset Rating 

Guide to set and measure asset level of service targets for roads infrastructure. Per 

Table 1 and Table 2 of Adanac Infrastructure Summary, the ratings are already being 

used to indicate the current asset levels of service for Adanac’s assets. 

There has been much debate between staff, Council and public interest groups about 

what the condition targets should be.  Most agree that the current levels of service for 

many of the asset classes and asset are not desirable and the Township would like to 

test some reasonable targets to determine priorities and eventually test the long term 

sustainability of the targets.  There are a number of competing considerations which 

need to be balanced: 

1. Council is under pressure not to increase taxes and therefore wants to minimize 

expenditures on asset renewals 

2. Council and the BIA wants to maintain the downtown commercial core and Big 

Rabbit in “Good” to “Very Good” condition to attract tourism and mitigate 

reputational risk 

3. Both Council and senior staff have noted that: 

 Public complaints increased markedly when bridge and culverts enter a 

“Poor” rating  

 Public complaints about roads suddenly begin to increase when roads enter a 

‘Fair’ rating.   

4. Council has suggested that the condition rating at which public complaints rise 

should be used to set the targets for asset levels of service 
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5. Council, the public and staff put a high priority on health and safety and therefore 

have a low tolerance for such risks.  In order to meet this objective, staff are 

recommending that all assets at least be maintained in a ‘Fair’ or ‘functional’ 

state and perhaps critical assets (such as bridges and major retaining walls) be 

maintained in a ‘Good’ state. 

6. An annual line item is maintained in the capital budget to resurface the gravel 

roads on a regular 5-year schedule to keep them in ‘Fair’ condition.  In line with 

this schedule, approximately 20% of the Township’s gravel roads are re-surfaced 

annually. 

7. The storm sewer manholes, inlets and catch basins were inspected from the 

ground surface as part of the roads inspection process.  There is no data 

available on the internal condition of the pipes and there is no rating system by 

which to set asset levels of service targets. 

 
TASK: 

Using the information above, recommend asset levels of service targets for each 
of the asset classes that you feel would strike a balance between: 

 Affordability;  

 Providing acceptable services to the public;  

 Meeting Council’s objective of a desirable tourist destination;  

 Mitigating risks to a reasonable level. 
 
 
Required materials: 

 Exercise 3 – Adanac Roads Levels of Service Diagram (printed copies provided) 

 Exercise 3 – Adanac Roads Levels of Service Diagram (printed copies provided) 

 Completed Exercise 1 – Adanac Roads, Service to Asset Hierarchy 

 Adanac Township Asset Rating Guide 
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Exercise 4 – Evaluating Asset Risks: A Risk Assessment Process 

There will be many infrastructure gaps between current and desired asset levels of 
service.  Closing the gaps will take many years with limited resources.  The challenge 
for Adanac is to prioritize the asset management plan to address the highest asset 
priorities. To do this, Adanac will need to conduct a risk assessment of its infrastructure. 
 
 
TASK: 

Using the risk assessment tools, complete risk assessments for the following: 
• Storm Sewers (group exercise) 
• LCB Pavement 
• Bridges 
• Culverts 
• Retaining walls 

 
 
Required materials: 

 Table 2 – Adanac Township Partial Database 

 Completed Exercise 3A – Adanac Roads Levels of Service Diagram  

 Completed Exercise 3B – Adanac Roads Levels of Service Diagram 

 Exercise 4A – Storm Sewer Risk Assessment (done on the computer) 

 Exercise 4B – LCB Pavement Risk Assessment (done on the computer) 

 Exercise 4C – Bridge Risk Assessment (done on the computer) 

 Exercise 4D – Culvert Risk Assessment (done on the computer) 

 Exercise 4E – Retaining Wall Risk Assessment (done on the computer) 

 Consequence Guide (printed copies provided) 

 Likelihood Guide (printed copies provided) 

 PowerPoint “Tips Sheet for Assessing Risk” (Session 4 slide deck) 
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Exercise 5 – Prioritized Decision-Making Using Enterprise Risk 

Management 

Decisions need to be made by Council and staff on cross organizational asset priorities 

to achieve Council’s objective of making Adanac a desirable tourist destination. A cross 

organizational assessment is required. 

 

TASK: 

Using the risk assessment tools do a cross organizational assessment of 

infrastructure priorities for those assets in ‘Poor’ condition. 

 
Required materials: 

 Table 1 – Adanac Township Infrastructure Summary 

 Exercise 4B – LCB Pavement Risk Assessment  

 Exercise 4C – Bridge Risk Assessment  

 Exercise 4D – Culvert Risk Assessment  

 Exercise 4E – Retaining Wall Risk Assessment  

 Exercise 5 – Big Rabbit Risk Assessment 

 Consequence Guide   

 Likelihood Guide   

 PowerPoint “Tips Sheet for Assessing Risk” (Session 4 slide deck) 
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Exercise 6: Leadership & Governance 

The Township currently has four departments accountable for a number of service 

programs as indicated on Table 5. 

Table 5 – Adanac Departments and Services 

Department Services 

Finance & Internal Services Financial Reporting 
Clerks & Legal Services 
Purchasing 
IT Services 

Public Works Roads 

Water 

Wastewater 

Solid Waste 

Fire & Emergency Services Prevention & Protection 

Community & Recreation Recreation & Tourism 

Community Services 

 

In the past, the Treasurer/Director of Finance was responsible for asset management. 

Besides hiring a consultant in late 2012 to complete an Asset Management Plan, the 

Treasurer reports on capital-related issues in the annual Financial Information Returns 

(FIRs), such as Schedules 51 (Tangible Capital Assets) and 60 (Continuity of Reserves 

and Reserve Funds). The Treasurer also prepares the annual operating and capital 

budgets.  

The Treasurer purchased asset management software several years ago. However, this 

has been largely underutilized and not integrated with the Rhinestone software that the 

Finance department uses for financial accounting and budgeting.  

The dynamics of the Township’s senior leadership team are changing. The former 

Public Works Director did not feel comfortable using spreadsheets and maintaining 

asset data. The new Public Works Director, hired in 2017, wants to be more actively 

involved and believes the asset management function should be led within Public 

Works. The Treasurer believes that Finance should continue being the lead 

coordinating department for asset management. 

After the passage of O.Reg. 588/17, the CAO was concerned with whether Adanac’s 

asset management governance model could be improved, especially in light of the new 

regulatory requirements. The CAO consulted with Adanac’s senior leadership team as 

well as with Council.  
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At a recent senior leadership meeting, the CAO announced a new governance structure 

that would place the asset management functions under the control of the Public Works 

Department.  The reasoning for the decision was based on a number of factors: 

 Most of the Township’s asset  portfolio was being managed by the Public Works 

Department; 

 Experience in infrastructure design, construction, operations, maintenance, 

condition assessments resides in the Public Works Department; and 

 Although the Finance Department previously led the data management function 

(by default, and focusing solely on financial or Public Sector Accounting Board-

based reporting), the new Public Works Director has experience in managing 

asset condition data.  

The CAO directed the governance model to include points of contact between Public 

Works asset management staff and designated staff in the other departments to ensure 

that the asset management program upheld the asset management-related 

requirements of the other departments. 

Asset Management Coordinator 

As part of the governance structure review, the Township identified the need to hire an 

Asset Management Coordinator.  

Senior management are planning to request support to hire an Asset Management 

Coordinator FTE (full-time employee) through this year’s upcoming budget process. 

Council may be supportive of the hiring, in principle, but may question whether a part-

time hire could suffice or whether that resource can be shared with another municipality. 

At a recent regional AMCTO meeting, a couple of municipalities asked for people’s 

experiences in sharing (e.g., co-hiring) an Asset Management Coordinator. No nearby 

municipality had hired a shared Asset Management Coordinator, but one clerk in 

attendance privately mentioned her municipality’s mixed experience of ‘sharing’ a by-

law enforcement officer with another municipality.  In the end, senior management and 

Council settled on hiring a contract Asset Management Coordinator to undertake an 

asset management program for Adanac Township. 
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TASK: 

Discussion 

 What asset management governance structure does Adanac utilize? 

 Besides the change in leadership structure, what other priority issues 

should management address that would shape how effectively asset 

management is done at Adanac Township? 

 In anticipating fiscal concerns from Council, are there cost-saving 

opportunities that management should explore?  

 Are there new, incremental operating costs that management should make 

Council aware of that will increase the ongoing operational/capital costs of 

the municipality? 

 

 

 

 

 

 


